FY2011 2013 RCRA SUBTITLE “C” HAZARDOUS WASTE GRANT WORKPLAN
‘ Pennsylvania Department of Environmental Protection

“Work Plan
Component/Program
RCRA Subtitle C- Hazardous

W Permitti

State Level Results:
Number of hazardous waste
facilities with new or updated
controls ACS —HWO

Flscal Y‘ear. 2011
EPA Contact: Paul Gotthold 1
State Contact: Dwayne Womer / Walt Harner

Outputs/Commitments:

1. Number of new permits (including facility names)*
Three potential new permit applications
(accomplishments during FFY2011 undetermmed)

New Permits:

Action Manufacturing, PAD096844311, West Fallowfield
Township, Chester County - On November 11, 2009, Action
Manufacturing submitted a RCRA permit application for a
miscellaneous treatment unit, pursuant to 40 CFR 264,
Subpart X, to utilize contained burn technology to.treat
Action's energetic waste streams. The batch treatment

ooperation will be contained in an enclosed burn chamber and

the exhausts managed by an air pollution control system. An
approved trial burn was conducted prior to application.
submittal to develop data used in support of the RCRA permit
application. The application was determined to be
administratively complete on February 12, 2010, and is
undergoing technical review. Review is expected to be
completed in FY2012.

Zambelli Fireworks PAR000522326 — Mahoning Township,
Lawrence County- On December 13®, 2010 Zambelli
Fireworks submitted a permit application for a new captive,
hazardous waste treatment permit for thermal treatment of
off-specification and returned fireworks. Since this is a

Midyear and BOY Status: The permit application is currently
under review and a technical deficiency letter was issued on
May 26, 2011. The permit is expected to be issued in 2012.

Midyear and EOY Status: A permit application was received
on December 13, 2010 to thermally treat dud and returned
fireworks. The application is administratively complete.

A draft permit was issued on July 1, 2011 and a final permit
was issued on September 27, 2011.




FY2011- 2013 RCRA SUBTITLE “C” HAZARDOUS WASTE GRANT WORKPLAN
Pennsylvania Department of Environmental Protection

_Sub:Objective
Work Plan
Component/Program:
RCRA Subtitle C- Hazardous
aste Permitting .

EPA Contact: Paul Gotthold
State Contact: Dwayne Womer / Walt Harner

captive facility, treating hazardous waste generated at that site
only, it is not subject to the Hazardous Facility Siting Review
requirements.

Potential New Permits:

| Weavertown Transport Leasing, Cecil Township,

Washington County - Weavertown is currently permitted as
an infectious and chemotherapeutic waste transfer and residual
waste transfer and processing facility. They also are .
authorized to conduct 10-day in-transit storage of hazardous
and residual waste. They are considering an expansion of
their site to construct additional waste storage and treatment
units for fuel blending, corrosive waste neutralization,
wastewater treatment, and lab pack management among other
activities. Weavertown was made aware of the requirements
for following Act 108 hazardous waste siting criteria and
application for commercial treatment facilities. They plan to
submit a more detailed conceptual report by the end of
FFY2010 and expect to have a joint meeting with Cecil
Township and Washington County officials along with DEP
SWRO and Central Office Waste Programs in Fall, 2010. By
the end of this year or in early 2011, Weavertown expects to
submit a Phase 1 siting criteria evaluation to DEP, thus
formerly starting the review process.

Midyear and EQY Status: No farther action by Weavertown
Transport Leasing to move forward at this time.




FY2011-2013 RCRA SUBTITLE “C” HAZARDOUS WASTE GRANT WORKPLAN
Pennsylvania Department of Environmental Protection

RCRA Subtitle C- Hazardous
Waste Permitting

[ Flsca Year -
EPA Contact: Paul Gotthold
State Contact: Dwayne Womer / Walt Harner

MAX Environmental Technologies, Inc., Yukon,

- South Huntingdon Township, Westmoreland County -

Potential commercial hazardous waste landfill
proposal. DEP expects a Phase 1 siting application to
be submitted in Fall, 2010 and, assuming théy meet the
criteria, expect to receive the full application in the

“spring of 2011. Subsequent application review and

processing accomplishments are undetermined.

Indian Technomac Co., Ltd. ATCOL), a company
based in India, has expressed interest in constructing a
new facility in Southeastern Pennsylvania. The
proposed facility would recycle aluminum scrap; =
process rare earth minerals to produce rare earth
metals; and, process spent catalysts from the petroleum
refining industry to recover metals. There has been no
further contact by the company to date.

Elcon Energy, a company based in Israel, has
expressed an interest in siting a facility in Southeastern

" Pennsylvania to thermally process organic, metal

bearing wastes from pharmaceutical, chemical,
electronics, and otheér industries. A preliminary
meeting is scheduled for October 7, 2011 with Elcon to
discuss permitting requirements.

" expressed an interest in holding a preliminary meeting, which -

Midyear and EOY Status: No further action by MAX
Environmental Technologies to move forward at this time.

EOQY: No further contact by the company through September
30,2011.

EQY: The company has been in contact with PA DEP and

has been scheduled for October 7, 2011.




FY2011- 2013 RCRA SUBTITLE “C” HAZARDOUS WASTE GRANT WORKPLAN
: Pennsylvania Department of Environmental Protection

. Sub-Objec 2.2: Clean Up and Reuse Contaminat
Work Plan Component/Program: | Fiscal Year: 2011
RCRA Subtitle C- Hazardous EPA Contact (s): Paul Gotthold
Waste Permitting State Contact (s): Dwayne Womer

lish

2. Number of renewals (including facility names)* - 6

Sunoco, Inec., Frankford PAD002312791 (Now
Honeywell Frankford)

Sunoco, Inc., Marcus Hook - PAD980550594

Sunoco, Inc., R&M Philadelphia Refinery —
PAD049791098

Lonza, Inc. PAD930550412

Air Products & Chemicals - PAD003001070

merge two facilities. Permit to be issued in FY12.

Midyear: Data was entered for a renewal application received
on July 2, 2010.

EQY: A Class 1 permit modification was received on August
3, 2011 for a change of ownership. Permit to be issued in
FY12.

Midyear_: Data was entered for a renewal application received
on January 11, 2011. ,
EOY: Permit to be issued in FY12

Midyear: The Sunoco Philadelphia Refinery permit expired on
September 19, 2010. _ :
EOY: SERO is working with EPA Region 3 on a request to

Midyeér: Data was entered for a renewal application received
on April 7, 2010.
EOY: Permit expected to be issued in FY12

Midyear: Permit expired on February 13, 201 1.
EOY: Draft permit issued on September 30, 2011and a final
permit to be issued in FY12.
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Pennsylvania Department of Environmental Protection

2. Number of renewals (including facility names)

Cherokee Pharmaceutical - PAD003043353

Copperhead Chemical Co. - PAR000030874

3. Number of facilities under control (including
facility names)*
* (facilities in the "2009 2011 GPRA Permit Renewal
Baseline")

Arcelor Mittal - PAD00302653 (post-closure
permit)

Number of actions associated with the oversight,
management and maintenance of active permits. —
Undetermined, conducted as needed; to be reported
in mid-year and end-of-year reports.

Enter all required data pertaining to permitting actions,
including renewals, into RCRAInfo no later than 30
days following the action.

Mldyear Data was entered for a renewal apphcat1on received -
on March 10, 2010.
EOY: Renewal permit was issued on May 24, 2011.

Midyear: A draft permit was issued for public comment.
EOQY: The renewal permit is ready to be issued, but
Copperhead hasn’t submitted all required bond forms with
appropriate signatures. Final permit to be issued in FY12.

Midyear: DEP SCRO is currently completing a technical
review. A Technical 1 review letter was sent to ArcelorMittal
on 4/21/2011. A technical deficiencies letter was sent on
12/29/2010 and the administrative review was conducted in
January 2011.

EQY: A draft permit was issued on July 29, 2011and a final
post closure permit was issued on September 20, 2011.

Midyear: Envirite of PA PAD010154045 — Class I permit
modification for construction of a container storage unit that

was listed as a proposed unit in the approved Part B permit Feb.
16, 2006.

Midyear: Horsehead Resource Development Co.
PAD002395887 — Permit modification to add secondary
regulated waste codes K171 & K172 and allow the facility to
accept K061 Electric Arc Furnace Dust and revise the Waste
Analysis Plan.

Midyear: Cycle Chem PAD067098822 — Class 1 permit

modification for changes to a sampling area building extension.
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Number of actions associated with the oversight,
management and maintenance of active permits
(continued).

Deliverables — The Grantee agrees-to provide EPA the
following information within the specified timeframes:

A. Permit and closure information

+ Notification of new facility permit applications within
two weeks of receipt;

+ Copies of full draft permits (without attachments —
unless requested by EPA) that include corrective action
conditions no later than two (2) weeks prior to Public
Notice; )

"EOY: B&W Koppel PAD987335379 - Post closure permit

renewal application deemed administratively complete on June
1,2011.

EOY: Siemens Industry, Inc. PAD987270725 — Submitted a
Class 1 modification for change in-ownership from Siemens
Water Technologies Corp. :

EOY: Nexeo Solutions, LLC PAD000797548 — Submitted a
Class 1 modification for change in ownership from Ashland,
Inc.

EOY: Issued 50 Module 1 requests for approval to treat, store,
or dispose of a hazardous waste stream. Reviewed a PBR
application from Aquion Energy. Issued two orders to
AMROX following their catastrophic tank failure.

EOY: RCRAInfo permitting data clean-up to remove the
following facilities from the GPRA baseline: GTE Ops -
PAD003050846; Cycle Chem- PAD067098822; Genral
Electric — PAD003026903; Philadelphia Coke -
PADO000427906; SPS Technologies - PAD000000554;
US Steel Mon Valley - PAD002375376; and

Tecumseh Redevelopment - PAD003053758

EOY: On-going
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Pennsylvania Department of Environmental Protectlon

+ For all facilities, the Grantee agrees to submit to EPA,
within ten (10) working days of completion, a copy of
all final permits issued, modified, or reissued, or perm1t
denial or withdrawal actions.

B. Closure/Post Closure data and information

| (within 30 days of occurrence or receipt):

« Copies of the approved closure and post-closure
permits, orders, plans or other instruments, including
ground water monitoring plans, for all facilities;

* Copies of the closure certifications provided by
facilities;

» Copies of the State's reports of inspections conducted
during closure activities;

« Copies of any notice placed in the property deed, or
other instrument that is normally examined during a
title search, annotating the existence of any closed -
disposal facility/unit or cell; and

+ CME inspection Reports

C. Financial Assurance information

+ Financial assurance information pertaining to

1 permitting, and corrective action will be entered into

RCRAInfo pertaining to corporate financial test,
insurance, letter of credit and surety bond as
mechanisms.

« All TSD/closure & post closure/corrective action
facilities must meet financial assurance requirements.

+ Grantee will report at end of year the following
events for each facility (all that are applicable):
a. Changes in mechanisms;
b. Notices of Violation;
¢. Mechanisms with cost estimates that change
greater than 10% percent

EOY: On-going

Midyear and EOY Status: On-going. The RCRAInfo FA
module has been updated with all current FA information and is
updated on a yearly basis.

EOY: Completed a financial assurance assessment for MAX
Environmental Bulger PAD004835146.

EOY: Baldwin Hardware (PAD002350833) changed from
Financial Test to Letter-of-Credit.

EOY: Dow Chemical/ Rohm and Haas (PAD002292068)
changed from Letter-of-Credit to Corporate Guarantee.
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| * Grantee will enter all required data pertaining to FA
into RCRAInfo no later than 30 days from recelpt of
documentatlon from the facilitiy.

. EPA will audit selected financial assurance packages
at the mid and end of year review.

EOY: DEP supported EPA’s Audit of the following facilities: .

1.
2.
3.

Max Environmental. PAD004835146,
Republic Environmental. PAD085669059. -
Arcelor Mittal USA, L.L.C.
PAD003026531;PAD003053758: and
PAD004344222




FY2011 2013 RCRA SUBTITLE “C” HAZARDOUS WASTE GRANT WORKPLAN
Pennsylvania Department of Env1ronmental Protection

RCRA Subtitle C- Hazardous
Waste Permitting

Work Plan Component/Program‘:'

Flscal Year 20>1 )
EPA Contact (s): Paul Gotthold
State Contact (s): Dwayne Womer

D. Combustion information:
The Grantee agrees to provide EPA the following
information within 30 days of occurrence or recelpt:
1. Permits ) .
. Appllcatlo‘nsD .
* Draft permits (including Clean Air Act Title V
permits where MACT EEE applies) :
+ Final permits (including Clean Air Act Title V
permits where MACT EEE applies)
~» Permit modifications
2. Notifications (MACT requirements that are, in
effect, self-implementing permits)
» Documentation of compliance
» Notification of compliance

3. Testing

", Trial burn/comprehensive performance test plans
+ Trial burn/CPT reports
 Confirmatory performance test reports
4. Combustion Risk Assessments (these should be rare
going forward)
* Risk assessment protocol
* Risk assessment report
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Work Plan Component/Program:
RCRA Subtitle C- Waste Minimization
and Sustainable Programs

State Level Results:
Number of success stories gathered from
NPEP partners who achieved their goal
and pounds of waste reduced (in millions)
of Priority Chemicals (PCs) as reported by
NPEP members. ACS - PB8

EPA Region 3 contribution towards
achieving the 4 million pound national
target is to reduce 88,000 pounds of PCs
per year over the next 2 years. The
contribution to the national target will be
directly related to the success stories
provided by NPEP partners as they reach
| their PC reduction goal.

Outcome:

By 2011, reduce 4 million pounds of PCs
from waste streams as measured by
National Partnership for Environmental
Priorities (NPEP) contributions,
Supplemental Environmental Projects
(SEPs), and other tools used by EPA to
achieve PC reductions.

[astes and Petroleum

Fiscal Year: 2011

EPA Contacts: Sharon D. Kenny, Peter
Piergiovanni, Mary Hunt

State Contacts: Dwayne Womer Glenn
Mitzel, Vu Tran

* Number of high priority generators invited to
join the NPEP program (incl. name of company
& date of activity) — 10

* Number of site visits to PC generators (incl.

. name of company & date of activity) — 4

« Number of new facilities enrolled in the NPEP
Program (incl name of company and date of
activity) —2

» Amount in pounds of PCs committed for
reduction through enrollment of new NPEP
partners — 1,000 Ibs., including 30 Ibs. of
mercury recycled through the PA Mercury"
Thermostat Program.

* Number of follow up contacts with existing
NPEP partners (incl. name of company, date of
activity, and cost savings as a result of
implementing process changes promoted

| through the WasteMin program) — 6

'EOY: No further action.

Midyear: 22 High Priority generators invited to join the NPEP
program. Letter signed by Dwayne Womer dated December
22,2010.

EOY: No further action.

Midyear: 1. Arcelor Mittal, NPEP Plaque presentétion.
November 12, 2010.

Midyear: 1. Arcelor Mittal to schedule NPEP Award Plaque
for Mercury reductions on site (32.6 lbs mercury reduction).
October 29,2010.

2. Ferro Corporation. Follow up contacts during October of
2011 with Tim Counihan, requesting Success Story for Ferro’s
reduction of 19,000 Ibs of Pb and 1,300 Ibs of Cd.

EOY: No further action.

10
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Pennsylvania Department of Environmental Protectlon

Work Plan Componént/Program:
RCRA Subtitle C- Waste Minimization
and Sustainable Programs

RESOURCE CONSERVATION
CHALLENGE (RCC)

Sustainability Partnership - The
Sustainability Partnership (SP), under the

Energy and RCC Priority, bundles cross-
divisional partnership progiams and
markets them collectively to potential
partners who are interested in reducing
energy/resource consumption and waste
generation in the Mid-Atlantic.

Outcome:

The net effect of SP w111 be to produce
measurable environmental benefits such as
energy saved, waste prevented/diverted,
and climate impacts reduced. -

TFiscal Year: 2011

EPA Contacts: Sharon D. Kenny, Peter
Piergiovanni, Mary Hunt

State Contacts: Dwayne Womer, Glenn
Mitzel, Vu Tran

] ;
Note: Additional Sustainability and Waste
Minimization outputs/commitments/projects are
negotiated individually with each state.
Examples of outputs and commitments include,
but are not limited to:

Schools Chemical Cleanout

Schools Chemical Cleanout Campaign (SC:)
Demonstration Project, which is a component of
the Priority and Toxic Chemical Reduction
focus area. — Eight (8) schools cleaned out and

personnel trained in waste minimization and .

chemical safety techniques through.a grant.
program. This will be a three-year program
which will include training selected personnel
from participating schoels. The outputs and
commitments will be re-evaluated in
FFY2012 and FFY2013.

Sustainability Partnership (SP)

Corporations and small business invited to join
the SP program. — The PA DEP will support
EPA Region 3’s efforts to promote the SP
Program.

FY12 commitments will be negotiated in 4™ qtr of FY11

Midyear: On January 27,2011, The PADEP awarded a
contract to Michael Baker Jr. Inc. to begin work on a School
Chemical Cleanout Pilot Project. 10 PA schools are targeted
for chemical cleanout and safety training. The applications for
this project are anticipated to go out on April 1, 2011.

EOY: Ten schools cleaned out. The training was postponed to
provide more money for the cleanouts. Training will be
targeted for FFY12. The total pounds of chemicals cleaned out
will be provided at a later date.

Midyear: During this midyear period, the PADEP did not
receive any requests to support for the sustainability
partnership. We remain committed to support EPA Region 3
efforts in this regard.

EOY: No further action.

11




Work Plan Component/Program:
RCRA Subtitle C- Waste Minimization
and Sustainable Programs

EPA Contact (s): Sharon D. Kenny, Peter
Piergiovanni, Mary Hunt
State Contact (s):

Sustainability Operations —

By the end of FY11, conduct a self

-| assessment of grantee’s sustainable
activities to provide a baseline for future
sustainable operations activities.

Activities:
Participation in monthly Waste Min Team
conference calls. — PA DEP will partlclpate in
monthly conference calls.

Participation in annual Region 3 Waste Min
Implementation Team Training. - Two PA DEP
team members will attend annual Waste Min
Implementation Team Training events.

Participation in annual HQ NPEP Awards
Conference. — PA DEP will attend the annual
HQ NPEP Awards Conference if a
Pennsylvania company receives and award. -

Source Reduction Strategy

In accordance with EPA’s mission and strategic
plan for environmental stewardship, the grantee
will submit a report on sustainable
environmental practices for reducing the
recipient’s environmental footprint during
normal business operations. The report shall
include activities related to: (1) Acquisition of
products (i.e. recycled/recovered content
products, environmentally preferable products,
alternative fuel vehicles), (2) Reducing energy
and water consumption, (3) Reusing and
recycling materials such as solid waste,
construction and demolition materials, (4).

Midyear: The PADEP participated in all scheduled conference.
calls.
EOQY: No further action.

FY 12 commitments will be negotiated in 4 qtr of FY11

Midyear: No team training was held during this midyear
period,
EOY: No further action.

Midyear: The annual NPEP awards conference was not held
this year due to Headquarters decision to cancel the NPEP
program.

EOY: No further action.

EOY: Provided assistance to-facilities on their source reduction
strategy, including the proper completion of Form 25-R.
Provided guidance on how to establish, quantify and record any
reduction in hazardous wastes. -

12
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Reducing or eliminating the use of toxic
chemicals and hazardous materials, and (5)
Incorporating electronics stewardship practices
for disposition of electronic equipment.
Progress and final report due as determined by
project officer. — PA DEP will provide
information with respect to these areas as
available through ongoing programs and
efforts. Much of this information is
dependent upon what is available through
other state agencies such as the Pennsylvania
Department of General Services.

13
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Pennsylvania Department of Environmental Protection ‘

» Wvorkalan Component/Program
RCRA Subtitle C- Information
Management

RCRAInfo

Hazardous waste data entered in
RCRAInfo is accurate and up to date,
enabling EPA to monitor and track the
hazardous waste program, and enables
.the State to manage its hazardous waste
program effectively.

Comply with RCRAInfo requirements
as stated in this Workplan and in the
attached RCRAInfo technical document.

e GPRA
State will ensure that all GPRA data
is entered into RCRAInfo in a
timely and appropriate manner so
EPA can monitor and track GPRA -
facilities and meet GPRA
commitments.

e 2020 Corrective Action Universe
State will ensure that all 2020
Universe data is entered into
RCRAInfo in a timely and

Fiscal Year: 2011
| EPA Contact: Susie Chun

State antact: Renee Bartholomew

RCRAlInfo bu&comes/Oﬁfputs/éBihmitments

Outcomes:

Quality RCRA data.
Ability of EPA and States to monitor and
track hazardous waste data.

All RCRA data in all RCRAInfo modules is

complete, accurate, and up-to-date.

/

Data Commitments:

Comply with any changes in RCRAInfo

requirements as determined by EPA HQs,

such as:

o . Definitions of Look-Up Tables

o Procedures for Entering Data

o The kind of data that must be entered
Functionality of RCRAInfo

o Conversion to a new version of
RCRAInfo

In order to receive credit for

accomplishments reported at mid-year and

at end-of-year, the state will enter all data

and codes for each reported activity or

Midyear & EOY: PADEP continued to meet this obligation
through strict adherence to its “RCRA Data QA/QC Plan”. Data
quality checks were performed weekly. Incomplete, missing,
outdated and/or otherwise incorrect data was corrected within a
maximum 30 day period. -

Midyear & EOY: PADEP maintained its awareness of and
compliance with changes in RCRAInfo requirements as
determined and announced by EPA HQ.

Midyear & EOY: PADEP continued to enter all data and codes
into RCRAInfo for each reported activity and/or accomplishment |

-for which it is IOR or otherwise submit the data to EPA for

RCRAInfo entry for modules for which it is not IOR.

appropriate manner so EPA can

accomplishment into RCRAInfo for

14
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Fiscal Year:
EPA Contact: Susie Chun

Work Plan Component/Program:
RCRA Subtitle C- Information
Management

monitor and track 2H0'20 Corrective
Action facilities and meet the 2020
Corrective Action goal.

e Biennial Reporting
Biennial Reporting will be required
in 2012. During that FY:
~ o Ensure that all Biennial

- . Reporting (BR) data are
submitted on time for all
facilities, in a format that meets
EPA’s specifications.

o Ensure that there is a quality
assurance (QA) process in
place to assure accurate BR
data is submitted to EPA.

o Comply with EPA deadlines
regarding the submittal of BR
data.

State Contact: Renee Bartholomew

" modules for which the state is Implementer

nned mplishme

of Record (IOR), or submit data to EPA for
entry into RCRAInfo for those modules for
which the State is not IOR by mid-year and
end of year.

Update data entry into RCRAInfo and
confirm that data entry was completed by
mid-year and by end-of-year for

* major/required RCR Alnfo Modules that

occur at the facility and/or that are indicated
on the Combined Grant Commitment.
spreadsheet.

Translation:

..o Communicate Translation failures to - .
EPA within 30 days of discovery of the

Translation failure. ,

o  When Translation fails for >3 months,
states must enter RCRA data directly
into RCRAInfo until Translation is
fully functional.

o For translated data, assure that a QA
check is performed on a routine basis to
assure that the State system data is
going into RCRAInfo accurately and
correctly. '

Maintain IOR status for all modules for

which the State is currently IOR.

_ Midyéar & EOY: PADEP maintained monitoring of translation

Midyear & EOY: PADEP continued to update data entry into
RCRAInfo and confirm completion as directed by the obligation.

activity. For all translated data, a QA report was generated and
reviewed on a daily basis. Minor translation failures occurred for
data in three modules. Correction of two of the failures (Handler
and CME) occurred within one to five days of discovery. The
third failure (Groundwater Monitoring Evaluations) has been
corrected by PADEP IT personnel during the last quarter of this
FFY. EPA was made aware of this failure. Translation failures are
communicated to EPA within 2-3 days of their discovery. For
translation failures >2 weeks, data is entered manually into
RCRAInfo with EPA approval.

Midyear & EOY: PADEP maintained current JOR status for all
modules for which the State is IOR and continued to investigate
becoming authorized for IOR in RCRAInfo modules for which it
is not currently authorized. '

15
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1se Contaminated L.
Fiscal Year: 2011

EPA Contact: Susie Chun

M State Contact: R Barthol

Where the State is authorized, but is not
IOR for the corresponding RCRAInfo
module, pursue IOR status

Data Outputs:

e  Specifically report in the mid-year and by Midyear & EOY: PADEP continued to report all major/required
end-of-year for major/required Handler and. | activities data and events (i.e., Handler, CM&E, Financial
CM&E activities, Financial Assurance cost | Assurance, Corrective Action, etc.) to comply with this
estimates and mechanisms, and permitting obligation. ’
and corrective action events that were

entered into RCRAInfo. . o :
o For each unit in the PERMITTING Midyear & EOY: On-going - PADEP will continue verifying that
UNIVERSE, ensure that the required permitting event codes and status codes are entered into

permitting event codes (and appropriate | RCRAInfo.
Status Codes) are entered into .
RCRAInfo. *A4 complete list of the
required RCRAInfo Event Codes is
attached in the RCRAInfo technical
document. ' : : .

o For each area in the CORRECTIVE Midyear & EOY: On-going - PA DEP will continue to report all
ACTION UNIVERSE, ensure that the required data and events to comply with the obligation.
appropriate Authorities, Areas of :

Concern, and required Event Codes
(and appropriate Status Codes) are
inputted into RCRAInfo. * 4 complete
list of required RCRAInfo Event Codes

16
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Work Plan Component/Program:
RCRA Subtitle C- Information
Management

Fisl‘»'éal Yéar:' .2011
EPA Contact: Susie Chun
State Contact: Renee Bartholomew

1at

is attached in the RCRAInfo technical
document.
Ensure that changes in RCRAInfo and

- changes in program policy that impact

RCRA data are integrated into the
State’s data management processes and
procedures within 90 days of
announcement of the change.

Quality Assurance: =~

The state will ensure that appropriate
quality assurance procedures are in
place to maintain complete and :
accurate RCRAInfo data. The state will
report on its QA activities for data
entered into RCRAInfo. The
information submitted must include the
following:

- What QA checks were performed

* - Who performed the QA checks

- Frequency of checks
- Corrective measures

e Module Data Cleanup

(o]

By the end of FY11, a clean-up of
State owned violations in the CM&E
module that are out-of-compliance
greater than 150 days must be
investigated and returned to compliance

FY12 commitments will be negotiated in 4% qtr of FY11

Midyear & EQY: PADEP continued to ensure that changes in
RCRAInfo and program policy were integrated into the PA Data
Management process/procedures as announced/directed by EPA.

Midyear & EQY: Implementation of and continued adherence to
the PADEP “RCRA Data QA/QC Plan” was used to meet this
obligation. For example, QA checks are performed weekly for
Handler and CM&E data by at least three Bureau staff. Data that
was determined to be incomplete, missing, outdated or otherwise
incorrect was corrected within a one- to a maximum 30-day
period depending on the extent of the data problem. .

Midyear & EOY: PADEP continued to clean up data in all
-modules. For state-owned violations in the CM&E module, the
violations were returned to compliance where applicable. The vast
majority of violation data was incorrect and was cleaned up early
in the reporting period. QA checks on this data continued
throughout the reporting period and will continue on a monthly or
quarterly basis to ensure continued compliance and/or data
accuracy.
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Work Plan Component/Program:v ~ | Fiscal Year: 2011 .
RCRA Subtitle C- Information EPA Contact: Susie Chun _
Management State Contact: Renee Bartholomew

as approprlate At least 50% must be
completed by mid-year. The state will
report on the progress of this activity in
. the mid-year and end-of-year report.

o Bytheend of FY11, a clean-up of the
unaddressed SNCs in RCRAInfo
should be completed. At least 50%
must be completed by mid-year. The
state will report on the progress of this
activity in the mid-year and end-of-year

* report.

o By the end of FY11, a clean-up to add
Corrective Action facilities
authorities, where missing, will be
completed. The state will report on the
progress of this activity in the mid-year
and end-of-year report.

e Data Submission

Where the State is/is not authorized and/or

sharing the work with EPA, and is not IOR

for the corresponding RCRAInfo module,
submit data to EPA within 30 days of the
occurrence of the activity. '

e Data Entry

For RCRAInfo modules for which the state

is IOR, enter all required information into

RCRAInfo within 30 days of the occurrence

.working properly. The problematic translation of Groundwater
| Monitoring Evaluation (GWE) data continues to be investigated

Midyear & EOY: PADEP had a total of 16 SNCs at the
beginning of the FFY. Through cleanup efforts, there are now
only 4 unaddressed SNCs that remain. PADEP continues to work
to achieve 100% cleanup of these SNCs.

Midyear & EOY: PADEP entered Handler and CM&E data

within 30 days of occurrence for modules for which it is IOR.

Midyear: Overall, PADEP found that the translation is mostly

and corrected. PA DEP will continue to monitor and report on the
translation process as directed by the obligation.
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FY2011- 2013 RCRA SUBTITLE “C” HAZARDOUS WASTE GRANT WORKPLAN
Pennsylvania Department of Environmental Protection

‘Work"Plan Component/Program Flscal YearV:MnZOll “ :
RCRA Subtitle C- Information EPA Contact: Susie Chun FY12 commitments will be negotiated in 4% qtr of FY11
Management State Contact: Renee Bartholomew '

of the activity for Handler and CM&E and A
within 10 days of the occurrence of the
activity for Corrective Action, Permitting;
and Financial Assurance activities.

¢  Translation: Midyear: PADEP maintained monitoring of translation activity.
By mid-year and by end-of-year, verify that For all translated data, a QA report was generated and reviewed
Translation is working properly and is on a daily basis. Minor translation failures occurred for data in
translating accurate data from the state three modules. Correction of two of the failures (Handler and
system into RCRAInfo. This includes CME) occurred within one to five days of discovery. The third
reporting on successfully updating the failure (Groundwater Monitoring Evaluations) has been corrected
translation in correlation to changes made in | by PADEP IT personnel. EPA was made aware of this failure.
RCRAInfo. Translation failures are communicated to EPA within 2-3 days of

their discovery. For translation failures >2 weeks, data is entered
manually into RCRAInfo with EPA approval. '

EOY: Overall, PADEP found that the translation is mostly
working properly. A problem occurred with the translation of
HSM and Groundwater Monitoring Evaluation (GWE) data. The
problems were resolved. There is a potential problem with the BR
loading causing the “State District Codes” to be deleted. PA DEP
will continue to monitor and report-on this as well as the entire .

_ translation process as directed by the obligation.
Miscellaneous Activities : o '

e Participate in RCRAInfo conference calls of | EOY: PADEP participated in all RCRAInfo conference calls. It

the State/EPA data management team | will continue to participate in each of the activities listed in
e Participate in the monthly RCRAInfo accordance with this obligation. PADEP staff is interested in
national conference calls. attending upcoming RCRAInfo National User Conferences and

RCRAInfo training and refresher courses.
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Pennsylvania Department of Environmental Proteetion

RCRA Subtitle C- Information
Man ent 7

Attend the periodic meetings of the

EPA/State data management team

e Attend the periodic RCRAInfo National
User Conferences '

e Attend RCRAInfo training and refresher
courses, as appropriate.

e Participate in the Change Management and
WIN/INFORMED review process '
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FY2011- 2013 RCRA SUBTITLE “C” HAZARDOUS WASTE GRANT WORKPLAN"
' Pennsylvania Department of Environmental Protection

Work Plan Component/Program:
RCRA Subtitle C- Authorization and

Regulatory Development

State Level Results:
| Ensure that the state’s authorized
hazardous waste program is up to date
with current federal regulations which
will ensure proper hazardous waste
management in the state.

Fiscal Year: 2011
EPA Contact: Andrea Barbieri
State Contact: Dwayne Womer

an ccomp €l
Outcome:

Adopt a regular cycle of annual updates
of their RCRA regulations or statutes,
as appropriate.

Since Pennsylvania incorporates the
majority of the federal RCRA

Subtitle C regulations by reference, a

“regular cycle of regulation updates is

not applicable. PA DEP will closely
track federal regulatory actions and
initiate changes to our State
regulations where needed to comply
with Pennsylvania statutes or where
deemed necessary to preserve
boundaries of authority (e.g.

_regarding import/export regulations,

etc.)

Adopt a regular schedule of submittal of
revision authorization applications.

Use streamlined/express process when
seeking authorization.

PA DEP will develop a schedule for
submittal of revised authorization

‘applications and provide said

schedule to EPA Region 3 by
November 30, 2010.

-efforts to be focused on updating Pennsylvania’s authorized hazardous

EOY: Due to unexpected workload demands and program limitations, the
schedule for developing a revised authorization application, agreed upon
via a 12/6/2010 e-mail message to Pete Bentley, has not been followed.
PA DEP proposes to revise that schedule by postponing the dates one full
year and will provide the revised schedule to EPA Region 3 for discussion
at our End-of-Year meeting. It is expected that staff changes and program
familiarization efforts that have taken place during FFY 2011 will allow

waste program during FFY 2012.
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Work Plan
Component/Program:
RCRA Subtitle C-
Compliance and Enforcement

u
EPA Regional/National
‘Level Results:

Number of Inspections of

TSDFs operated by states or
local governments.

ACS -- RCRAO03

Number of inspections of
TSDFs by the state
ACS --RCRAOL s

Number of state inspections of
LQGs to be conducted during
the year under state authority.
ACS -- RCRAO2.s

State Level Results:

1 PA)

Fiscal Year: 2011
EPA Contact: Carol Amend
State Contact: Renee Bartholomew

Outputs/Commitméhts:
Number of inspections of Federal TSDs - 6

Number of inspections of Private TSDs not inspected during
previous year - 59

Number of inspections of State & Lo(;al TSDs — N/A (none in

v

Number of mspectlons of LQG (20% of LQG Umverse) -
280

Number of inspections of LDFs not mspected in last 3 fiscal
years — max. 3 -

Number of inspections of SQG’s and CESQGs —
SQG — 260 and CESQG —

Number of new Significant Non-Comphers (SNCs)
identified - TBD '

Number of Financial Assurance Evaluations —
Review at least 4 Financial Test/Corporate Guarantee

-| submissions per year for compliance with closure/post closure

regulations. Facilities may substitute other financial
assurance mechanisms as needed.

Midyear:
PADEP will achieve 100% Federal TSD Inspections by the
end of FY. EOY: Eleven (11) Federal TSD inspections were
completed.

One (1) Federal TSD inspection was completed.

Midyear: 41 TSD inspeétions were conducted.
EOY: 107 TSD inspections were conducted.

Midyear & EOY: There are no State or Local TSDs in PA.

Midyear: 167 LQG inspections were conducted.*
EOY: 306 LQG inspections were conducted.

Midyear & EOY: ALL LDFs were inspected over last 3 yrs.
15 were inspected during the current FFY.

Midyear & EOY: 287 SQG mspectlons and 119 CESQG
inspections were conducted.*

Midyear: PADEP has a total of 4 SNCs.

Midyear & EOY: 7 Corporate Guarantee or Financial Test
reviews completed by Central Office.
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bj anage Haza t
Work Plan ' " | Fiscal Year: 2011
Component/Program: EPA Contact: Carol Amend : o
RCRA Subtitle C- State Contact: Renee Bartholomew FY12 commitments will be negotiated in 4% qtr of FY11

Compliance and Enforcement

eport on Activities conducted to encourage the regulate Midyear & EOY: PADEP conducted a variety of methods to
community to voluntarily discover, disclose, and correct encourage the regulated community to comply, including
violations before they are identified by regulatory agencies for | ‘conducting regulatory evaluations, explaining the regulations
inspection or enforcement response. and explaining potential violations.and ways to achieve
compliance. Another method involves conducting informal
Enter all required data obtained from compliance inspections | conferences with the regulated party. PADEP also conducts
into RCRAInfo no later than 30 days following the inspection. | waste seminars every year for the regulated community and

This includes violations, enforcement response, etc. also serves as speakers/presenters at various Waste Mgmnt
Inspections should also identify Significant non-Compliers Associations and groups during which staff reviews the
(SNCs), and the appropriate SNC data should be entered into | statutes/regulations, explains the Waste Management

RCRAInfo within 30 days. Program in PA and describes ways to maintain compliance.

Number of compliance assistance activities conducted, ,
_consistent with EPA policy on compliance assistance. EOY: PADEP continued to enter all compliance inspection
| data and codes into RCRA Info within 30 days. In addition,
The grantee agrees that all enforcement actions will be taken | the vast majority of enforcement actions were taken in

in accordance with the "timely and appropriate" criteria accordance with the “Timely and Accurate” criteria. There
established in EPA's December 2003 "Enforcement Response | are five (5) facilities that exceed the T& A criteria due to
Policy (ERP).” » extenuating circumstances. PADEP continues to follow up
' with such facilities to resolve the violations and achieve
Upon EPA’s request, the State agrees to provide EPA with compliance.
copies of reports or data resulting from any compliance - ‘
| inspection and subsequent enforcement actions. ‘ EOY: PADEP continued to provide EPA with copies of

reports or data (i.e., Groundwater Monitoring Evaluations,
Inspection Reports, etc.) resulting from
compliance/enforcement actions.
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_ Sub-Objective 3.
Work Plan
Component/Program:
RCRA Subtitle C-
Compliance and Enforcement

EPA Contact: Carol Amend
State Contact: Renee Bartholomew

Encourage the regulated community to voluntarily discover,
disclose, and correct violations before they are identified by
regulatory agencies for inspection or enforcement response.

Provide compliance assistance activities directed at newly
regulated handlers, handlers subject to new regulations, small
businesses in priority industrial sectors, and othier small
businesses with compliance problems.

Midyear & EOY: As explained previously, PADEP
conducted a variety of methods to encourage the regulated

"community (existing and/or new to waste management

activities) to comply with the regulations.
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Pennsylvania Department of Env1ronmental Protection

Work Plan Component/Program
RCRA Subtitle C- Corrective Action &
RCRA Revitalization

- Corrective Action

‘EPA Regional/National Level Results:
e Number of RCRA facilities with
human exposure under control
ACS-CAl

e Number of RCRA facilities with
migration of contaminated ground water

| under control

"ACS -CA2
e Number of RCRA facilities ﬁnal
remedies constructed
ACS —-CAS

The plans to accomplish these goals
should incorporate Environmental
Justice considerations and priority
should be given to facilities in the
Chesapeake Bay watershed.

Outcome: .

By 2020 permanently eliminate or
control hazardous waste impacts to
public health and to the environment
from past or current releases to the
environment from facilities subject to
RCRA Corrective Action.

T Fiscal Year: 2011

EPA Contact: Paul Gotthold

_State Contacts Walt Harner Dwayne Womer

Corrective Action

Outputs/Commitments:

o Construction complete at 38% of the 2020
Universe by 2011.

o Human Health EIs completed at 72% of the
2020 Universe by 2011.

o Groundwater EIs completed at 64% of the
2020 Universe by 2011. :
o Site visits for EI Evaluations — 23

Deliverables:

The Grantee agrees to provide EPA with
corrective action program deliverables for work
associated with the corrective action grant
commitments. All deliverables will be
submitted to the EPA State Program Manager.

A. PDF of the final version of the following;:
* Environmental Indicator Reports

+ Statements of Basis

» Final Determinations

B. Electronic copies of the following:
» Validated Google Earth KML polygon files

showing entire facility property boundary and

FY 12 commitments will be negotiated in 4% gtr of FY11

Construction Complete:

"| Midyear: 5 EOY: 8

Human Health Els:
Midyear: 4 EOY: 17
Groundwater Els:
Midyear: 6 EOY: 14
Site Visits Completed:
Midyear: 5 EOY: 17

Midyear & EOY: On-going submission of completed EI’s from
the GTAC contractor, Michael Baker Jr., Inc.

EOY: Kelly Run Sanitation PAD004810222 - Information

_gathering for RCRA CA draft statement of basis.
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RCRA Subtitle C- Corrective Action &
RCRA Revitalizati '

RCRA Revitalizhtion:

Number of RCRA projects in continued
use, reuse, planned reuse, and vacant
will be reported to EPA. Each
revitalization project will be evaluated
for acres returned to productive use, jobs
created/saved, and economic impact, to
the extent that information is available

Assist EPA in determining acres for all
new 2020 sites. ‘

the aerial extent of each engineering and
institutional control if different from the
property boundary (e.g., capped areas within the
facility, or a delineated no-dig area, etc.).

+ Institutional Controls (e.g., environmental
covenants)

» Financial Assurance Review and approvals
(see Section “C” of the “Hazardous Waste
Permitting” section of this workplan dealing
with Financial Assurance)

Outputs/Commitments:

A. For any new HHEIs achieved Complete, or
assist EPA in completing, a Land Use/Reuse
form (Blank forms will be provided by EPA).

B. Provide EPA a list of Facilities where the
State becomes aware of site redevelopment and

for each one complete a Land Use/Reuse form.

C. Provide EPA a list of Facilities where the

State becomes aware that operations have ceased |

and for each one complete a Land Use/Reuse
form. -

Midyear & EOY: Ongoing

Midyear & EOY: Ongoing

Midyear & EOY: Ongoing
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Pennsylvania Department of Environmental Protection

GENERAL, ADMINISTRATIVE, AND REPORTING REQUIREMENTS [STRATEGIC PLAN GOAL 3.1.2 & 3.2.2]

A.

GENERAL

1. The Grantee agrees to implement its permit, closure, cempliance, and enforcement program in accordance with the
performance expectations set forth in EPA's "National Criteria for a Quality Hazardous Waste Management Program under
RCRA." (EPA/530/SW 86-021, July 1986).

2. Should EPA determine that program revision or withdrawal is necessary, the Grantee must enter into a Cooperative

- Arrangement with EPA in order to maintain the Grantee's eligibility for federal funding. The Cooperative Arrangement will

detail the activities the Grantee will perform to assist EPA in the implementation of the National RCRA program.

3. If at any time during the budget period the recipient discovers that a grant commitment will not be met, the recipient should
notify the EPA Project Officer, in writing, within 15 days of identifying the projected shortfall. An explanation should be
provided as to why the commitment will not be met and propose an alternate schedule or comparable activity, as appropriate.
Prior approval should be obtained from EPA before implementing an alternate schedule or comparable activity.

- ADMINISTRATIVE

1. The Grantee agrees to submit a written end-of-year report to EPA by October 30 of each year summarizing program

accomplishments for the fiscal year. If requested by EPA, the Grantee agrees to meet with EPA Program personnel within 60
days of the end of the second quarter of the fiscal year (March 31) and the end of the fourth quarter of the fiscal year
(September 30), to discuss the Grantee’s performance relative to the program commitments set forth in the grant work plan.

2. Pursuant to 40 CFR §271.8, EPA reserves the right to request from the Grantee any additional information EPA deems
necessary to fulfill its oversight responsibilities. The Grantee will provide EPA with the requested information within fifteen
(15) days of EPA’s request. ‘

3. Upon submittal of the EPA Financial Status Report, the Grantee agrees to prdvide a written explanation of the
circumstances surrounding any unobligated balance of Federal funds and/or any related grant commitments which were not
met. A .
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4. In accordance with 40 CFR §31.25, the Grantee agrees that any program income received by the grantee directly generated
by a grant supported activity, or earned only as a result of grant agreements, during the grant period shall be used to pay its
cost share or undertake additional activities which further the purpose of the agreement. The Grantee agrees to immediately
notlfy the EPA PrOJect Officer upon the inception of Program Income generation and also agrees to advise as to the treatment
(i.e., “match” or “increase”). Upon completion of the project/budget penod the Grantee will use the “long” form Financial
Status Report (FSR) if program income was generated.

CORRECTIVE ACTION AND PERMITTING (INCLUDING CLOSURE, POST CLOSURE, AND COMBUSTION)

1. The Grantee agrees to provide EPA with corrective action program deliverables for work associated with the corrective
action grant commitments. All deliverables will be submitted to the EPA State Program Manager.
A. PDF of the final version of the following:
 Environmental Indicator Reports
~ * Statements of Basis
* Final Determinations

B. Electronic copies of the following:

» Validated Google Earth KML polygon files showing entire facility property boundary and the areal extent of
each engineering and institutional control if different from the property boundary (e.g., capped areas within
the facility, or a delineated no-dig area, etc.).

« Institutional Controls(e.g., environmental covenants)

» Financial Assurance Review and approvals

2. The Grantee agrees to provide EPA the following permit and closure information:

' a. Notification of new facility permit applications within two weeks of receipt;

b. Copies of full draft permits that include corrective action conditions, within two weeks of issuance; and
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c. For all facilities, the Grantee agrees to submit to EPA, within ten (10) working days of completion, a copy of all -
final permits issued, modified, or reissued, or permit denial or withdrawal actions.

d. Financial assurance information pertaining to permitting, and corrective action will be entered into RCRAInfo for
the facility-specific Financial Assurance mechanism. In addition, Grantee will report at end of year the following
events for each facility (all that is applicable):

a. Changes in mechamsms

e. EPA will audit selected financial assurance packages at the mid and end of year review.

3. The Grantee agrees to electronically provide EPA notice of the following closure/post-closure data and information within
30 days of occurrence or receipt:

a. Copies of the public notices announcing receipt of closure/post-closure plans and public hearings, if .applicable;

b. Copies of the approved closure and post-closure permits, orders, plans or other instruments, including ground water
monitoring plans, for all facilities;

c. Copies of the closure certifications for facilities signed by an independent registered professional engineer (or an
independent qualified soil scientist, in cases of land treatment facilities) and the owner or operator;

d. Copies of the State's reports of inspections conducted during closure and-after receipt of closure certiﬁcation;

e. Copies of any notice placed in the property deed, or other instrument that is normally examined during a title search,
annotating the existence of any closed disposal facility/unit or cell; and

f. Ground water monitoring data related to CME inspections

4. The Grantee agrees to provide EPA the following Hazardous Waste Combustion 1nformat10n w1th1n 30 days of occurrence
or receipt
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A. Permits
e Applications '
¢ Draft permits (including Clean Air Act Title V permits where MACT EEE applies)
e Final permits (including Clean Air Act T1tle V permits where MACT EEE applies)
e Permit modifications -
B. Notifications (these are MACT requirements that are, in effect self—1mp1ement1ng permits)
¢ Documentation of compliance
» Notification of compliance

C. Testing :

e Trial burn/comprehenswe performance test (CPT) plans
e Trial burn/CPT reports

. Conﬁrmatory performance test reports

. D. Combustion Risk Assessments (these should be rare going forward)
¢ Risk assessment protocol
. Risk assessment report

5. The State agrees to notify EPA of its intent to grant any waiver or variance at least 10 days before it is granted, and to
provide EPA a copy of the final action within 10 days of issuance. :

6. The State agrees to submit one draft RCRA operating permit (non-combustion) each fiscal year for EPA permit quality
evaluation This draft permit should be submitted at least 14 days in advance of the public'comment ’period

7. F or all facilities, the Grantee agrees to submit to EPA, within ten (10) working days of completion, a copy of all ﬁnal
" permits issued, modified, or reissued, or permit denial or withdrawal actions.
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Contracts, Subsidies and Grants

" In-kind Contracts

RCRA Inspector Training (18 Month Frequency) $21,276 In-kind total ($10,638 FFY2011 and $10,638 for FFY2012) Sub-
Objective 3.1.2 RCRA Sub-Objective Compliance and Enforcement

RCRA Corrective Action Workshops (18 Month F requency)- $36,830 In-kind total ($18,415 for FFY2012 and $18,415 for
FFY2013) Sub-Objective 3.2.2 RCRA Subtitle C-Corrective Action and RCRA Revitalization
State'specific projections

E-Cycling Grants —$125,000 for FFY2011; $125 000 for FFY2012; and $125,000 for FF Y2013 Sub-Objective 3 1.2 RCRA
Subtitle C-Waste Minimization ‘

Household Hazardous Waste Grants — $585,000 for FFY2011; $585,000 for FFY2012; and $585,000 fdr FFY2013. Sub-
Objective 3.1.2 RCRA Subtitle C-Waste Minimization

School Chemical Cleanout Program — $125,000 for FFY2011 $125,000 for FFY2012; and $125 000 for FFY2013. For School
Chemical Cleanouts and Waste Minimization and Chemical Safety Training. The training will be for selected school personnel
from participating schools. Sub-objective 3.1.2 RCRA Subtitle C — Waste Minimization.

RCRA Corrective Action/Permitting General Technical Assistance Contract (GTAC) — $450,000 for FFY2011; $300,000 for .
FFY2012; and $150,000 for FFY2013. Sub-Objective 3.2.2 RCRA Subtitle C-Corrective Action and RCRA Revitalization

RCRA Corrective Action EI visits for 2020 Vision sites — $250,000 for FFY2011; $300,000 for FFY2012; and $350,000 for
FFY2013. Sub-Objective 3.2.2 RCRA Subtitle C-Corrective Action and RCRA Revitalization
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